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ESTIMATE RUN 08/03/2021

ESTIMATE SUMMARY 23:29:54

CONTID: C22533         ESTIMATE NO: 0003 PROG 2005

PCN: 22533-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 121:WADSWORTH - I-70 TO 65TH PERCENT TIME:

PROJECT NO: NHPP1211-094                  

SH 121:WADSWORTH - I-70 TO 65T

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,215,183.83 PARTICIPATING $ $ 410,886.40

AWARD PROJECT AMT: 4,882,214.18 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,326.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.33

WORK DAYS

WORK DAYS

24.19%

3,953,518.07

410,886.40

410,886.40

398,559.81

$

$

$

$

1,261,665.76

0.00

1,261,665.76

0.00

1,261,665.76

-32,940.83

0.00

1,228,724.93

0.00

AMOUNT DUE 1,228,724.93 398,559.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 398,559.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

65.0 TIME ALLOW: 150

ORIG TIME ALLOW: 150

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/26/2021

04/26/2021

08/03/2021

02/18/2021

03/10/2021

03/23/2021

04/26/2021
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PCN: 22533-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:29:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

18.000

202-00090  
 

385.2018.000

385.20

18.000

EACH

21.40000

0010 *Removal of Median Cover 107.000

0.000

202-00195  
 

2,250.21107.000

0.00

116.000

SY  

21.03000

0015 *Removal of Sidewalk 511.000

184.000

202-00200  
 

17,201.25695.000

4,554.00

938.000

SY  

24.75000

0020 *Removal of Curb and Gutter 1,085.000

219.000

202-00203  
 

39,198.241,304.000

6,583.14

1,523.000

LF  

30.06000

0025 *Removal of Concrete Pavement 0.000

15.000

202-00210  
 

720.0015.000

720.00

22.000

SY  

48.00000

0030 *Removal of Asphalt Mat 64.000

0.000

202-00220  
 

8,111.3664.000

0.00

93.000

SY  

126.74000

0035 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

161,497.000

SY  

2.24000

0040 *Removal of Ground Sign 1.000

12.000

202-00810  
 

1,603.5513.000

1,480.20

13.000

EACH

123.35000

0045 *Removal of Sign Panel 0.000

1.000

202-00821  
 

25.171.000

25.17

1.000

EACH

25.17000

0050 *Removal of Pull Box 13.000

2.000

202-00827  
 

2,001.3015.000

266.84

15.000

EACH

133.42000

0055 *Removal of Pedestrian Push Button 0.000

25.000

202-00860  
 

944.0025.000

944.00

32.000

EACH

37.76000
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PCN: 22533-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:29:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Clean Culvert 5.000

0.000

202-04002  
 

3,700.405.000

0.00

68.000

EACH

740.08000

0065 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

11.000

EACH

103.61000

0070 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

158.98000

0075 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

100.000

HOUR

308.37000

0080 Laborer 7.000

13.000

203-02330  
 

1,814.6020.000

1,179.49

20.000

HOUR

90.73000

0085 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

16.75000

0090 *Aggregate Bag 180.000

0.000

208-00035  
 

1,987.20180.000

0.00

200.000

LF  

11.04000

0095 *Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

2,436.121.000

0.00

1.000

EACH

2,436.12000

0100 *Storm Drain Inlet Protection (Type I) (84 Inch) 50.000

0.000

208-00053  
 

7,154.0050.000

0.00

50.000

EACH

143.08000

0105 *Storm Drain Inlet Protection (Type II) 36.000

0.000

208-00054  
 

17,984.1636.000

0.00

36.000

EACH

499.56000

0110 *Sweeping (Sediment Removal) 5.500

15.000

208-00106  
 

3,413.6620.500

2,497.80

20.500

HOUR

166.52000
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PCN: 22533-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:29:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Trash 9.000

0.000

208-00107  
 

893.619.000

0.00

70.000

HOUR

99.29000

0120 *Reset Brick Pavers 39.000

0.000

210-00300  
 

2,886.3939.000

0.00

45.000

SY  

74.01000

0125 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

6.000

EACH

404.03000

0130 *Modify Pedestrian Push Button 0.000

1.000

210-00859  
 

283.201.000

283.20

3.000

EACH

283.20000

0135 *Adjust Manhole 10.000

6.000

210-04010  
 

14,643.8416.000

5,491.44

42.000

EACH

915.24000

0140 *Adjust Valve Box 9.000

6.000

210-04050  
 

10,679.2515.000

4,271.70

30.000

EACH

711.95000

0145 Landscape Restoration 0.750

0.000

212-01200  
 

2,405.270.750

0.00

1.000

L S 

3,207.03000

0150 *Wildlife Biologist 100.000

12.000

240-00000  
 

11,052.16112.000

1,184.16

120.000

HOUR

98.68000

0155 *Removal of Nests 3.500

0.000

240-00010  
 

302.193.500

0.00

8.000

HOUR

86.34000

0160 *Aggregate Base Course (Class 6) 54.890

29.810

304-06000  
 

11,999.4584.700

4,223.18

151.000

TON 

141.67000

0165 Hot Mix Asphalt (Patching) (Asphalt) 18.400

3.030

403-00720  
 

3,862.9721.430

546.19

116.000

TON 

180.26000
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PCN: 22533-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:29:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Emergency Pothole Repair 2.210

0.000

403-00800  
 

1,239.102.210

0.00

20.000

TON 

560.68000

0175 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

25,950.000

TON 

72.31000

0180 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

16,150.000

GAL 

3.21000

0185 *Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

5.000

SY  

135.13000

0190 *Concrete Pavement (10 Inch) 0.000

15.000

412-01000  
 

2,030.5515.000

2,030.55

20.000

SY  

135.37000

0195 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.47000

0200 *Concrete Sidewalk (6 Inch) 142.000

5.000

608-00006  
 

5,838.84147.000

198.60

147.000

SY  

39.72000

0205 *Concrete Curb Ramp 541.000

208.000

608-00010  
 

90,052.27749.000

25,007.84

1,059.000

SY  

120.23000

0210 *Detectable Warnings 8.000

0.000

608-00015  
 

569.208.000

0.00

142.000

SF  

71.15000

0215 *Curb and Gutter Type 2 (Section I-B) 291.000

0.000

609-21010  
 

11,875.71291.000

0.00

291.000

LF  

40.81000

0220 *Curb and Gutter Type 2 (Section II-B) 321.000

32.000

609-21020  
 

16,199.17353.000

1,468.48

475.000

LF  

45.89000
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PCN: 22533-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:29:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Median Cover Material (Patterned Concrete) 160.000

0.000

610-00020  
 

17,547.20160.000

0.00

160.000

SF  

109.67000

0230 *Median Cover Material (Concrete) 791.000

0.000

610-00030  
 

46,360.51791.000

0.00

840.000

SF  

58.61000

0235 *Delineator (Type I) 0.000

34.000

612-00001  
 

1,797.2434.000

1,797.24

60.000

EACH

52.86000

0240 *Type One Pull Box 7.000

0.000

613-07001  
 

6,052.837.000

0.00

10.000

EACH

864.69000

0245 *Type Two Pull Box 3.000

1.000

613-07002  
 

4,818.124.000

1,204.53

5.000

EACH

1,204.53000

0250 *Type Three Pull Box 3.000

1.000

613-07003  
 

4,631.844.000

1,157.96

4.000

EACH

1,157.96000

0255 *Sign Panel (Class I) 0.000

129.000

614-00011  
 

4,871.04129.000

4,871.04

129.000

SF  

37.76000

0260 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

13.000

614-01583  
 

10,357.3613.000

10,357.36

13.000

EACH

796.72000

0265 *Accessible Pedestrian Signal 0.000

18.000

614-70200  
 

29,271.0618.000

29,271.06

25.000

EACH

1,626.17000

0270 *Pedestrian Push Button 0.000

7.000

614-72860  
 

1,762.117.000

1,762.11

7.000

EACH

251.73000

0275 *Pedestrian Push Button Post Assembly 0.000

14.000

614-72863  
 

20,334.7214.000

20,334.72

17.000

EACH

1,452.48000
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PCN: 22533-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:29:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Signal Vehicle Detector (Special) 24.000

1.000

614-72885  
 

246,632.0025.000

9,865.28

25.000

EACH

9,865.28000

0285 Valve Box 0.000

2.000

623-06900  
 

766.662.000

766.66

19.000

EACH

383.33000

0290 *Construction Surveying 0.810

0.000

625-00000  
 

19,952.330.810

0.00

1.000

L S 

24,632.50000

0295 *Mobilization 0.500

0.000

626-00000  
 

163,638.050.500

0.00

1.000

L S 

327,276.09000

0300 *Public Information Management (Tier III) 80.000

35.000

626-01113  
 

8,231.70115.000

2,505.30

254.000

DAY 

71.58000

0305 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

185.000

GAL 

106.44000

0310 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

963.000

GAL 

35.69000

0315 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

20,049.000

SF  

15.03000

0320 *Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

2,180.000

SF  

18.78000

0325 *Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

10,642.000

SF  

12.52000

0330 *Preformed Thermoplastic Pavement Marking (Shield) 0.000

0.000

627-30408  
 

0.000.000

0.00

336.000

SF  

31.31000
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PCN: 22533-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:29:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Flagging 254.000

0.000

630-00000  
 

8,630.92254.000

0.00

1,000.000

HOUR

33.98000

0340 *Uniformed Traffic Control (Vehicle) 0.000

115.750

630-00006  
 

4,370.72115.750

4,370.72

800.000

HOUR

37.76000

0345 *Traffic Control Inspection 19.000

12.000

630-00007  
 

6,828.0631.000

2,643.12

72.000

DAY 

220.26000

0350 *Traffic Control Management 29.000

23.000

630-00012  
 

58,904.5652.000

26,053.94

160.000

DAY 

1,132.78000

0355 *Barricade (Type 3 M-A) (Temporary) 1.000

1.500

630-80335  
 

314.682.500

188.81

10.000

EACH

125.87000

0360 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

188.80000

0365 *Construction Traffic Sign (Panel Size A) 13.000

43.000

630-80341  
 

4,229.1256.000

3,247.36

112.000

EACH

75.52000

0370 *Construction Traffic Sign (Panel Size B) 33.500

15.000

630-80342  
 

4,273.3448.500

1,321.65

142.000

EACH

88.11000

0375 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

6,293.241.000

0.00

5.000

EACH

6,293.24000

0380 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

2.000

0.000

630-80357  
 

3,020.762.000

0.00

8.000

EACH

1,510.38000

0385 *Drum Channelizing Device 4.000

7.500

630-80360  
 

579.0311.500

377.63

100.000

EACH

50.35000
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PCN: 22533-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:29:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Cone 175.000

0.000

630-80380  
 

1,762.25175.000

0.00

500.000

EACH

10.07000

0395 *Stackable Vertical Panels 25.000

24.000

630-80393  
 

1,542.0349.000

755.28

100.000

EACH

31.47000

0400 *Mobile Attenuator 9.000

7.000

630-85041  
 

10,572.6416.000

4,625.53

130.000

DAY 

660.79000

0405 Night Work Lighting 0.000

0.200

632-00000  
 

5,156.810.200

5,156.81

1.000

L S 

25,784.05000

0410 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0415 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0420 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0425 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0430 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0435 F/A On-The-Job Trainee 70.000

0.000

700-70023  
 

70.0070.000

0.00

6,000.000

F A 

1.00000

0440 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

29,700.000

F A 

1.00000
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PCN: 22533-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:29:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0450 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000

CAT 1,001,316.52195,975.294,801,706.02CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0455 *Removal of Curb 0.000

14.000

202-00201  
 

363.0214.000

363.02

56.000

LF  

25.93000

0460 *Removal of Bridge Railing 0.000

3.000

202-00425  
 

631.383.000

631.38

5.000

LF  

210.46000

0465 *Removal of Expansion Device 0.000

171.000

202-00504  
 

64,525.14171.000

64,525.14

285.000

LF  

377.34000

0470 *Repair Curb 0.000

0.000

210-00440  
 

0.000.000

0.00

56.000

LF  

14.69000

0475 *Patch Bridge Curb 0.000

0.000

210-00442  
 

0.000.000

0.00

5.000

LF  

14.69000

0480 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

652.000

LF  

26.40000

0485 *Bridge Expansion Device (0-4 Inch) 0.000

171.000

518-01004  
 

77,375.79171.000

77,375.79

285.000

LF  

452.49000

0490 *Concrete Class DR 0.000

15.000

601-03057  
 

37,388.8515.000

37,388.85

25.000

CY  

2,492.59000
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PCN: 22533-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:29:54

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0495 *Reinforcing Steel (Epoxy Coated) 0.000

735.000

602-00020  
 

2,109.45735.000

2,109.45

2,450.000

LB  

2.87000

0500 *Fence Chain Link (Special) (42 Inch) 0.000

0.000

607-53143  
 

0.000.000

0.00

47.000

LF  

192.79000

CAT 182,393.63182,393.63335,522.20CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0505 Field Office (Class 2) 1.000

0.000

620-00002  
 

42,847.831.000

0.00

1.000

EACH

42,847.83000

0510 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

32,517.481.000

32,517.48

1.000

EACH

32,517.48000

0515 Sanitary Facility 1.000

0.000

620-00020  
 

2,590.301.000

0.00

1.000

EACH

2,590.30000

CAT 77,955.6132,517.4877,955.61CURRENT AMT0400 $ $ $

$ 1,261,665.76410,886.40$5,215,183.83$CURRENT AMTPROJECT TOTAL


